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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region Vm 
A m :  Rocky Flats Project Manager, 8WM-RT 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1 530 

Gentlemen: 

94-DOE-03 195 

On November 4, 1993, you approved an extension request of the start up date for the Operable 
Unit No. 2 Subsurface Interim MeasureAnterim Remedial Action Site 1 Soil Vapor Extraction 
(SVE) Pilot Test. This approval was contingent on your expectation that we "institute expedited 
actions to prevent the contamination encountered at IHSS 110 froin causing further problems, 
and to develop contingent treatment system for possible use in the expedited action or long- 
term operation," Again, on February 10,1994, you detailed your expectation that we conduct 
"an expedited action for source removal and, if necessary, long-term operation of the SVE 
system at IHSS 110, will commence upon completion of the Test 1 field program ..." 

After receiving your correspondence regarding the expedited action, we developed several 
expedited action plans, all of which require disturbance of IHSS 110 soils, An expedited action 
plan has not been presented to you because soil disturbance in MSS 110 will create several 
operational problems for the SVE unit, In addition, preliminary results f:om SVE Pilot Test No. 
1 suggest that IHSS 110 is the best location to complete the objectives of Pilot Test No. 2 for the 
W E ,  Consequently, we sent you a letter (94-DOE-02769) requesting that the Pilot Test No. 2 
location remain at IHSS 110. 

Based on discussions with Environmental Protection Agency staff on March 15, 1994, we are 
formally proposing for your review and approval that the expedited action consist of the 
following tasks: 

implementation of 6-Phase heating at MSS 110 for Pilot Test No. 2 to enhance 

limited localized characterization of NAPL presence within LHSS 1 10, and; 
. continued operation at Test Site No. 1 until such time as necessary to halt operations to 

Non-Aqueous Phase Liquid (NAPL) contaminant removal at MSS 1 lo; 

prepare for and initiate Test No. 2. 

This proposal meets the requirements of an early (expedited) action under the National 
Contingency Plan. This proposal also allows for the successful completion of the SVE Pilot 
Testing for Operable Unit No. 2. We would appreciate your response within two weeks of 
receipt of this letter, 
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If you have any questions, please contact Scott Grace at 966-7199 or Eric Dill6 at 966-4651. 

Sincerely, 

fl Acting Assistant Manager for 
Environmental Restoration 

Enclosure 

cc: w/o Enclosure 
A. Rampertaap, EM-453 
M. Silverman, OOM, RFO 
L. Smith, OOM, RFO 
S. Grace, ER, RFO 
F. Lockhart, ER, RFO 
E. Dill& ER, E O  
S; Stiger, EG&G 
P. Laurin, EG&G 
A. Primrose, EG&G 
M. Klein, EG&G 
B. Fraser, EPA 
J. Schieffelin, CDH 


